

Current Construction Status



- Ceremonies still occurring; occasionally canceled for construction reasons
 - Ceremony organizers urged to plan backup location for last minute construction impacts
- 50-foot flagstaffs removed for utilities
- Noise, dirt, utility trenching, pile driving
- Mass excavation section A, B, D, E
- Columbia Pike closes April 2023; back access road to AFM opens April 2023

Title	Length	Start	ECD*
Defense Access Road	2250 days	26 Mar 19	4 Jun 25
ANC Southern Expansion	3746 Days	26 Jun 17	27 Sep 27

* Estimated Completion Date


AFM Design Incorporation into Arlington National Cemetery (ANC)

- 2021 – 2023: Operations normal in active construction zone; no street parking available (Southgate road)
- 2023 - 2025: Operations normal in active construction zone
 - Columbia Pike closed; AFM back access road open off of Southgate
- 2025 – 2027: Limited operations (inset) with pedestrian access only
 - Columbia Pike reopens in 2025
- Ceremony organizers urged to plan backup location for last minute construction limitations



Above graphic shows rendering of final design

Defense Access Road Construction (2021 – 2025) Impacts



Noise & Access

- Utilities transverse & connect to AFM
- Temp restrictions Columbia Pike
- Pile Driving; Equipment noise

Ops Normal

- Structures/parking in place until 2025
- Columbia Pike access until 2023
- Parking on Temp road; AFM Dr and circle drive open